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Solar For All California 
Third Quarter Update:  December 1, 2010 – February 28, 2011 
 
This report summarizes Solar for All California activity during the third quarter of the program. 
 

Background 
 
In 2009, CSD challenged its existing energy providers to design a program to install rooftop solar systems 
(photovoltaic or “PV” systems) on low-income homes. Using a competitive bid process, CSD asked 
interested providers to meet these objectives:  

 Install optimally-sized PV systems on single- or multi-family homes.  
 Develop creative partnerships to provide systems with no loans, no liens and no out-of-pocket 

costs for the low-income owners or residents.  
 Put Energy Efficiency first to further reduce the energy consumption of each home before 

installing PV.  
 Develop “Green” jobs by training low-income workers to become solar installers.  

 
Based on their proposals, four CSD providers were selected: 

 CRP – Community Resource Project 
 CCES – Central Coast Energy Services 
 Fresno EOC - Fresno Economic Opportunities Commission 
 NCES – North Coast Energy Services 

 
The resulting pilot program is called "Solar for All California" and will result in 1,000 new PV systems 
installed on low-income homes throughout California by October, 2011. 

 
Summary of Agency Goals and Partners 
 

 NCES Fresno CRP CCES 

Unit goal 148 151 200 600 

Unit type Single-family Single-family Single-family Multi-family 

Counties Covered 
Lake, Marin, Mendocino, 
Napa, Solano, Sonoma, 
Yolo 

Fresno, Merced, 
Madera, Tulare, Kings, 
Kern 

Sacramento 

Los Angeles, Orange, 
Yuba, Sutter, San Diego, 
Placer, San Luis Obispo, 
Kings, Imperial, Butte, 
Santa Cruz, Monterey, 
Riverside, San 
Bernardino, Santa Clara 

Major Installation 
Partners/Subs 

Gaia Energy 
Real Goods Solar 

Sundowner Solar 
Fresno CCC 

Solar Manufacturer 
SMUD 

ACCES 
Morgan Stanley 

CSD Provider 
Partners 

None Identified 
Merced Co, CSET, 
KCAO, Kern Co 

None Identified 

Butte Co, Riverside, 
Orange Co, SLO, CES, 
CRP, CUI, KCAO, MAAC, 
Maravilla, PACE 
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Agency Progress Toward Goals 
 

 CSD reviews and approves each project prior to installation, gathering data and confirming that 
agencies are within their contracted dollar per watt goals.  These projects are listed on the chart 
below as “Approved.” 

 Once the project is complete, agencies send CSD a copy of the final building permit.  When the 
permit is received by CSD, the project is counted as “Installed.” 

 
 

 
NCES Fresno CRP CCES Total 

Goal 148 151 200 600 ~1,000 

Approved  139 133 12 0 284 

Installed  114 99 5 0 218 

 

 
 
Projects Assessed and Installed to Date  
 

 
Qtr 1 and 2 numbers shown on this chart may not match those shown on previous Quarterly Reports.   
This is because installation information  is often received from agencies after a quarterly report is completed; 
numbers are updated when new information is received. 
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Agency Updates 
 
 

NCES                                                                                 
By the end of the third quarter of the Solar For All California project, North Coast Energy Services has nearly met its 
goal for project approvals.  North Coast had an initial goal of installing 148 systems, and by the end of quarter 
three, they had 139 projects approved.  During the next two quarters, NCES will be working to install their final 
systems.  They will also assess the amount of funds remaining, if any, and identify whether or not any additional 
systems can be installed before the end of the contract term. 
 
 

Fresno EOC             
Fresno EOC is making excellent progress towards its goal to install 151 systems via its “Central Valley Partnership” 
(CVP) with 133 projects approved and 99 fully installed.  And, in fact, the CVP has now added an additional six 
homes to its original installation goal of 151, bringing the total goal to 157. 
 

At the end of Quarter 3, Fresno EOC estimates that when scheduled project installations are completed, they will 
have up to $100,000 remaining in their solar budget.  Fresno is looking into  the possibility of leveraging their 
remaining solar dollars  with Grid Alternatives, the project manager for the California Public Utilities Commission’s 
Single Family Affordable Solar Homes Program (SASH).  Using this approach,  Grid Alternatives would pay for 
assessments, materials, permitting and tools, and Fresno EOC would provide labor, using its trained Local 
Conservation Corps members to install solar projects on qualified low-income homes.          
                                  

CRP             

CRP completed installation on their first five units during Qtr 3, and had another seven projects approved for 
installation.   
 

The agency has taken a very hands-on approach to their solar model, training in-house staff to design and install 
projects, and purchasing materials from a solar manufacturer.  This model supports the long-term training and 
sustainability goals of the pilot, but has also brought  additional challenges.   CRP had to go to bid for a second 
manufacturer, after experiencing  problems in receiving needed parts from the first.  Working with their new 
supplier, they have seen an increase in production and a decrease in project costs.   
 

CRP is also looking at additional modifications to their model to include a solar subcontractor to assist in the 
attainment of Solar for All California goals.   
 
 

CCES             
 

CCES /ACCES is working via a public-private partnership with Morgan Stanley, an investment company, to install PV 
systems that will benefit up to 1,000 multi-family dwellings.  The complexity of the model has caused some delays, 
but could lead to a model that will dramatically reduce the costs of installing solar in multi-family low-income 
homes. 
 

By the end of Qtr 3, CCES has identified 13 buildings, totaling over 800 units that qualify for rebates under the 
CPUC’s Multi-Family Affordable Solar Housing (MASH) or New Solar Homes Partnership (NSHP).  These units, 
owned by TELACU, a Community Development Corporation, are home to low-income individuals who are LIHEAP-
eligible.  The first building, a 75-unit dwelling in Whittier, is scheduled to begin weatherization and solar 
installation in May. The other buildings will follow, with installation expected to occur, in succession, between May 
and August.   
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Other Facts and Figures 

 
Projects approved, by county: 

 
 
 
Projects approved, by utility: 

 
 
 
Progress Towards kW Goal:  
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